

**Resolution 17-114**


**Resolution Authorizing Change Order No. 1 (CCO#1) for 2017-04STI  
Traffic Signal Improvements Project, 2<sup>nd</sup> Street South & Main Avenue South and  
5<sup>th</sup> Street South & Medary Avenue South, Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2017-04STI, Traffic Signal Improvements Project, 2<sup>nd</sup> Street South & Main Avenue South and 5<sup>th</sup> Street South & Medary Avenue South:


Construction Change Order Number 1: Adjust plan quantities to current as-constructed quantities and for additional work to provide temporary signal wiring, fast track concrete, driveway work, landscaping work and curb grinding for a total increase of \$14,104.61 to the contract.

Passed and approved this 12<sup>th</sup> day of December, 2017.

CITY OF BROOKINGS



Keith W. Corbett, Mayor



Shari Thornes, City Clerk