

**Resolution 19-010**

**Resolution Authorizing Change Order No. 1 (Final) for 2018-05SSI,  
Viaduct Drainage Improvement Project, VJ Ahlers Excavating, Inc.**

Be It Resolved by the City Council that the following Change Order be allowed for 2018-05SSI, Viaduct Drainage Improvement Project:

Construction Change Order No. 1 (Final): Adjust plan quantities to as-constructed quantities and for additional drain tile work and railroad ballast for a total increase of \$8,681.82 and extend the contract substantial completion date by 14 working days to close out the project.


Passed and approved this 22<sup>nd</sup> day of January, 2019.

CITY OF BROOKINGS



\_\_\_\_\_  
Keith W. Corbett, Mayor

ATTEST:



\_\_\_\_\_  
Angela Ritter, Acting City Clerk