
Task
Estimated 
Days/Step

Estimated 
Delivery Date

Brookings gives notice to proceed to environmental specialists 11/26/07

Wildlife hazard assessment completed by USDA 1/5/08

Environmental specialists complete wetland determinations, cultural surveys, 
endangered species survey*

71 2/5/08

Dual Track and New Alternative planning analysis completed 2/5/08

Brookings decides whether to continue dual track EA or do EA for new 
alternative (council meeting)**

2/12/08

Consultant Prepares Draft EA & submits to FAA & Brookings 30 3/13/08
FAA & Brookings comments back to Consultant 30 4/12/08

Consultant Revises Draft EA & Submits to FAA & Brookings 12 4/24/08

FAA & Brookings comments back to Consultant 16 5/10/08
Final Draft EA distributed, start of 45-day comment period 16 5/26/08
Public Hearing (notice published 30 days prior to hearing) 30 6/25/08

End of Draft EA 45-day comment period 15 7/10/08

Consultant prepares responses to comments, revises EA and submits to FAA & 
Brookings

15 7/25/08

Council meeting to pick preferred alternative 27 8/21/08
Consultant prepares draft of Final EA and submits to FAA and Brookings 14 9/4/08
FAA & Brookings comments back to Consultant 14 9/18/08

Consultant revises draft of Final EA & FONSI/ROD public notice 7 9/25/08

FAA & Brookings Final Review & Comments on EA (includes full legal review) 45 11/9/08

Consultant revises & submits Final EA to Brookings, FAA 14 11/23/08

FAA approves Final EA and prepares FONSI/ROD. 30 12/23/08
Consultant prints and distributes Final EA and FONSI/ROD 37 1/29/09

Soonest FAA may issue Grant 30 2/28/09  

Yellow text - City and FAA review

Aqua text - Decision points / Public Hearings

* This date could slip significantly depending on weather or delays in getting consultants a notice to proceed.
** The schedule beyond this step assumes that the city chooses a continuation of the Dual Track Process. If 
they choose the new alternative, the subsequent schedule will likely be abbreviated from that shown here.


