

Resolution 16-106


**Resolution authorizing Change Order No. 1, Final, for
2016-08STI Street Maintenance and Overlay Project, Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2016-08STI, Street Maintenance and Overlay Project:



Construction Change Order Number 1 (Final): Adjust plan quantities to as-constructed quantities and for additional work for a total increase of \$64,389.05 and extend the contract substantial completion date by 12 working days to the contract to close out the project.

Passed and approved this 13th day of December, 2016.

CITY OF BROOKINGS



Tim Reed, Mayor

ATTEST:



Shari Thornes, City Clerk