

Resolution 17-006

**A Resolution Authorizing Change Order No. 1 (Final), for
2016-07STI Freight On Board Project; Bowes Construction Inc.**


Be It Resolved by the City Council that the following change order be allowed for 2016-07STI Freight on Board Project:

Construction Change Order Number 1 Final

Adjust estimated bid quantities to "as-built" quantities for a total increase of \$19,171.77 to close out the project.

Passed and approved this 24th day of January, 2017.

CITY OF BROOKINGS



Scott Munsterman, Mayor

ATTEST:


Shari Thornes, City Clerk

2016-075TI ASPHALT CONCRETE FREIGHT ON BOARD (FOB)
 BOWES CONSTRUCTION INC.: CHANGE ORDER NO. 1 FINAL

ITEM NO.	WORK OR MATERIAL	UNITS	PLAN QUANTITY	BOWES		EXTENSION	FINAL QUANTITIES	FINAL COST	CHANGE ORDER COST
				CONSTRUCTION BID PRICES	CONSTRUCTION				
1	ASPHALT CONCRETE CLASS D, TYPE 1	TON	25.0	\$22.00	\$550.00	0.000	\$0.00	-\$550.00	
2	ASPHALT CONCRETE CLASS E, TYPE 1 & E2	TON	200.0	\$24.00	\$4,800.00	154.115	\$3,698.76	-\$1,101.24	
3	ASPHALT CONCRETE CLASS G, TYPE 1	TON	25.0	\$26.00	\$650.00	0.000	\$0.00	-\$650.00	
4	ASPHALT CONCRETE CLASS G, TYPE 1 or 2 85% QL	TON	25.0	\$28.00	\$700.00	31.245	\$874.86	\$174.86	
5	ASPHALT CONCRETE CLASS G, TYPE 2	TON	25.0	\$26.00	\$650.00	0.000	\$0.00	-\$650.00	
6	ASPHALT CEMENT	TON	70.0	\$420.00	\$29,400.00	85.580	\$35,943.60	\$6,543.60	
7	ASPHALT TACK COAT	TON	10.0	\$600.00	\$6,000.00	8.010	\$4,806.00	-\$1,194.00	
8	ASPHALT CLASS HR	TON	300.0	\$22.00	\$6,600.00	1309.025	\$28,798.55	\$22,198.55	
9	ASPHALT CLASS Q	TON	200.0	\$28.00	\$5,600.00	0.000	\$0.00	-\$5,600.00	
SUBTOTAL					\$54,950.00		\$74,121.77	\$19,171.77	