

**Resolution 17-016**


**Resolution Authorizing Change Order No. 1 (CCO#1) for  
2016-01SWR, Concrete Maintenance Project; Timmons Construction**

Be It Resolved by the City Council that the following change order be allowed for 2016-01SWR, Concrete Maintenance Project:

Construction Change Order Number 1: Adjust contract plans quantities to as-constructed quantities for a total decrease of \$5,754.77 and increase the contract completion date by 22 working days to close out the project.

Passed and approved this 14<sup>th</sup> day of February 2017.

CITY OF BROOKINGS



Scott Munsterman, Mayor

ATTEST:



Shari Thornes, City Clerk