

Resolution 17-059


**Resolution Authorizing Change Order No. 3 (Final) for
2016-09STI LeFevre Drive Storm Sewer Project, Timmons Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2016-09STI, LeFevre Drive Storm Sewer Project:


Construction Change Order Number 3: Adjust bid quantities to as-constructed quantities for an increase of \$15,196.14 to the contract and extend the final completion date by one working day to close out the project.

Passed and approved this 9th day of May, 2017.

CITY OF BROOKINGS



Keith W. Corbett, Mayor



ATTEST:



Shari Thornes, City Clerk