

**Resolution 17-102**

**A Resolution authorizing Change Orders No. 1 and No. 2 (Final)  
for the Brookings Arts Council Renovation (Carnegie Building) Project;  
Visions Construction Group of Tea, SD**

Be It Resolved by the City Council that the following Change Order be allowed for Brookings Arts Council's Renovation, Construction Change Order Numbers No. 1 and No.2 (Final):



Adjust scope of work to eliminate VCT in the basement, add sheet vinyl, replace ice/watershield on roof, add exterior lighting, and incorporate kitchen and second bathroom renovation for a total savings of \$13,896.13 to close out the project.

Passed and approved this 28<sup>th</sup> day of November, 2017.

CITY OF BROOKINGS

  
Keith W. Corbett, Mayor

ATTEST:

  
  
Shari Thornes, City Clerk