

Resolution 17-105

**Resolution Authorizing Change Order No. 1, Final, for
2017-08STI Street Maintenance and Overlay Project; Bowes Construction, Inc.**

Be It Resolved by the City Council that the following Change Order be allowed for 2017-08STI, Street Maintenance and Overlay Project:

Construction Change Order Number 1 (Final): Adjust plan quantities to as-constructed quantities and for additional storm sewer work at the airport for a total increase of \$7,011.66 to close out the project.

Passed and approved this 28th day of November, 2017.

CITY OF BROOKINGS



Keith W. Corbett, Mayor

ATTEST:




Shari Thornes, City Clerk