

**Resolution 18-066**

**Resolution Authorizing Change Order No. 1 (Final) for 2017-11STI  
Airport Taxilane Project, Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2017-11STI, Airport Taxilane Project:

Construction Change Order Number 1: Adjust plan quantities to as-constructed quantities for a total decrease of \$1,899.60 to the contract to close out the project.

Passed and approved this 14<sup>th</sup> day of August, 2018.

CITY OF BROOKINGS



Keith W. Corbett, Mayor



ATTEST:  
  
Shan Thornes, City Clerk

**AREA LAYOUT PLAN**  
**FUTURE - ULTIMATE HANGAR**  
 BROOKINGS REGIONAL AIRPORT  
 BROOKINGS, SOUTH DAKOTA

Drawn By: RJD  
 Check By: RJD  
 Project No: A-2728  
 Date: 05/18/16  
 Title: AREA LAYOUT PLAN  
 Drawing No: 1016

**Helm's & ASSOCIATES**  
 CIVIL ENGINEERS & LAND SURVEYORS  
 221 Brown County  
 Aberdeen, S.D. 57401  
 Phone: 605.233.1122  
 Email: herry@helsa.com

No.	Revisions
1	PROPOSED AS HANGAR
2	
3	
4	
5	
6	
7	
8	
9	
10	

