

**Resolution 18-073**

**Resolution Authorizing Change Order No. 1 (Final) for 2018-06TI  
Chip Seal Project, Topkote, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2018-06STI, Chip Seal Project:


Construction Change Order Number 1: Adjust plan quantities to as-constructed quantities for a total decrease of \$48,989.12 to the contract to close out the project.

Passed and approved this 11<sup>th</sup> day of September, 2018.


CITY OF BROOKINGS



Keith W. Corbett, Mayor



ATTEST:

  
Shan Thornes, City Clerk