

Resolution 19-022

A Resolution Authorizing Change Order No. 1 (Final), for
2019-07STI Freight On Board Project; Bowes Construction Inc.

Be It Resolved by the City Council that the following change order be allowed for 2019-07STI Freight on Board Project:

Construction Change Order Number 1 Final

Adjust estimated bid quantities to "as-built" quantities for a total decrease of (\$17,463.49) to close out the project.



Passed and approved this 12th day of February, 2019.

CITY OF BROOKINGS



Keith W. Corbett, Mayor

ATTEST:



Bonnie Foster, Acting City Clerk

2016-07STI ASPHALT CONCRETE FREIGHT ON BOARD (FOB)

BOWES CONSTRUCTION INC.: CHANGE ORDER NO. 1 FINAL

ITEM NO.	WORK OR MATERIAL	UNITS	PLAN QUANTITY	BOWES		FINAL QUANTITIES	FINAL COST	CHANGE ORDER COST
				CONSTRUCTION BID PRICES	EXTENSION			
2	ASPHALT CONCRETE CLASS E, TYPE 1 & E2	TON	500.0	\$27.00	\$13,500.00	1030.865	\$27,833.36	\$14,333.36
3	ASPHALT CONCRETE CLASS G, TYPE 1	TON	20.0	\$29.00	\$580.00	53.995	\$1,565.86	\$985.86
4	ASPHALT CONCRETE CLASS G, TYPE 1 or 2 85% QUART.	TON	100.0	\$31.00	\$3,100.00	2.080	\$64.48	-\$3,035.52
5	ASPHALT CONCRETE CLASS G, TYPE 2	TON	20.0	\$29.00	\$580.00	0.000	\$0.00	-\$580.00
6	ASPHALT CEMENT	TON	80.0	\$425.00	\$34,000.00	65.950	\$28,028.75	-\$5,971.25
7	ASPHALT TACK COAT	TON	10.0	\$600.00	\$6,000.00	4.820	\$2,892.00	-\$3,108.00
8	ASPHALT CLASS HR	TON	500.0	\$26.00	\$13,000.00	54.305	\$1,411.93	-\$11,588.07
9	ASPHALT CLASS Q	TON	20.0	\$425.00	\$8,500.00	0.000	\$0.00	-\$8,500.00
SUBTOTAL							\$61,796.37	-\$17,463.63