

**Resolution 19-070**


**Resolution Authorizing Change Order No. 1, Final, for  
2018-08STI Street Maintenance and Overlay Project; Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2018-08STI, Street Maintenance and Overlay Project:


Construction Change Order Number 1 (Final): Adjust plan quantities to as-constructed quantities for a total decrease of \$47,654.00 to close out the project.


Passed and approved this 10<sup>th</sup> day of September, 2019.

CITY OF BROOKINGS



  
\_\_\_\_\_  
Keith W. Corbett, Mayor

ATTEST:



  
\_\_\_\_\_  
Bonnie Foster, Acting City Clerk

# 2018-08STI Street Maintenance & Overlay Project



Date: 4-6-2018 Pg: 1 of 17  
Street Maintenance & Overlay  
Project No. 2018-08STI  
Project Overview

City of Brookings, SD  
2018-08STI