

Resolution 19-074


Resolution Authorizing Change Order No. 1 for 2019-01SWR, Concrete Maintenance Project, Clark Drew Construction, Inc.

Be It Resolved by the City Council that the following change order be allowed for 2019-01SWR, Concrete Maintenance Project:

Construction Change Order Number 1: Adjust Schedule B plan quantities for additional 4" and 6" PVC conduit and for filling a void with rock for a total increase of \$3,422.00 to the contract.



Passed and approved this 10th day of September, 2019.

CITY OF BROOKINGS



Keith W. Corbett, Mayor

ATTEST:

Bonnie Foster, Acting City Clerk