

Schedule*

Dual Track Process
Brookings Regional Airport

	2007												2008			
	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April
Phase One -- Alternative Selection (completed)																
Phase One																
Wildlife Attractant Study																
Dual Track Advisory Committee Meeting																
Public Open House																
Phase Two -- Environmental Assessment (EA) of Phase One Alternatives																
Prepare Preliminary Draft EA and Submit to FAA and City						X										
Review by the FAA and the City																
Revise and Print Draft Environmental Assessment																
Publish Notice of EA and Public Hearing																
Public Open House																
Review Period																
Respond to Comments and Prepare Final EA																
Review by the FAA and the City																
Revise and Submit Final EA																
National Environmental Protection Agency Notice of Final EA Availability																
FAA Prepares Finding of No Significant Impact																
Publish Notice of Finding of No Significant Impact / Record of Decision in Federal Register and Local Paper																
Print and Distribute Finding of No Significant Impact and Final EA																

X = Active Task(s)

***This schedule is subject to change and is generally updated every two weeks**